

**Project Identification**

Project owner	Ministry of Health and Social Welfare
Sector	Social infrastructure
Subsectors	
Project name	Support to Maternal Mortality Reduction Project
Project Location	Mara, Mtwara and Tabora Regions
Purpose	The goal is to improve the health and wellbeing of Tanzanians and that the objective of the Project is to accelerate reduction of maternal and new born deaths
Project description	Rehabilitation, extension and construction of Health Facilities in Mara, Mtwara and Tabora Regions and rehabilitation and upgrading of Training Institutes in Mikindani and Tabora Municipalities in Mtwara and Tabora Regions.

**Project Preparation**

Project Scope (main output)	The Project involves full rehabilitation of facilities noted to be in a deplorable state as well as extension to improve maternal health: (i) Construction of new MCH Units in 104 dispensaries, 36 out of these dispensaries will be fully rehabilitated, 22 will be constructed as new dispensaries on existing location (ii) Construction of new Obstetric Theatres in 36 health centres, 8 out of these health centres will be fully rehabilitated (iii) Construction of new Obstetric theatres in 10 District Hospitals, 2 out of these hospitals will be fully rehabilitated (iv) Construction of a staff house in each of the 36 health centres (v) Rehabilitation and upgrading of two Health Training Institutes in Mtwara and Tabora Regions.
Environmental mitigation	Refe. Appraisal Report)
Land and settlement mitigation	Existing land owned by the respective facilities.
Contact details / link to further information	Permanent Secretary, Ministry of Health and Social Welfare, P.O. Box 9083, Dar-es Salaam. Tel. +255 22 2120261-7. Project Coordinator, Support to Maternal Mortality Reduction Project (SMMRP), Ministry of Health and Social Welfare, P.O. Box 9083, Dar-es Salaam. Tel. +255 22 2120261-7
Funding sources	African Development Fund (ADF) and Government of the United Republic of Tanzania (GOT)
Funding type	Donor
Project budget	USD 36,108,492
Project budget approval date	29th November, 2006

**Project Completion**

Current project status	Implementation
Completion cost	N/A
Completion date	N/A
Completion scope	N/A
Reasons for project changes since commencement	Reduction in scope in accordance with the available funds
Number of deaths on the	N/A
Number of accidents on the	N/A
Reference to audit and evaluation reports	N/A

<b>Contracts</b>	<b>Supplier 1</b>	<b>Supplier 2</b>	<b>Supplier 3</b>
Procuring entity	Ministry of Health and Social Welfare	Ministry of Health and Social Welfare	Ministry of Health and Social Welfare
Procuring entity contact details	P.O.Box 9083, Dar es Salaam, Tel. +255 22 2120161-7	P.O.Box 9083, Dar es Salaam, Tel. +255 22 2120161-7	P.O.Box 9083, Dar es Salaam, Tel. +255 22 2120161-7
Procurement process	Donor procurement rules	Donor procurement rules	Donor procurement rules
Contract type	Supervision	Construction	Design
Contract status	Final account	Final account	Closed
Number of firms tendering	2	3	N/A
Cost estimate	0	TZS 1,061,093,143	(local currency)
Contract administrative entity	Ministry of Health and Social Welfare	Ministry of Health and Social Welfare	Ministry of Health and Social Welfare
Contract title	Proposed Supervision Consultancy Services for Rehabilitation, Extension and Construction of Health Facilities and Training Institute in Mtwara Region.	Proposed Rehabilitation, extension and construction of Health Facilities in Tandahimba District - Mtwara Region.	Three Regions Health Study (Mara, Mtwara and Tabora)
Contract firm(s)	H.P. Gauff Ingenieure GmbH & Co. KG in association with Hbconsult, Service Consult Ltd and Archquants Services Ltd	Nandhra Engineering & Construction Company Ltd	MSCI in Association with Co-Architecture
Contract price	USD 1,055,996	2776377815	N/A
Contract scope of work	Supervision Consultancy Services for proposed Rehabilitation, Extension and Construction of Health Facilities and Training Institute in Mtwara Region. (i) 9 Health Centres (ii) 18 Dispensaries (iii) 1 Training Institute (Administration, dormitory blocks, lecture rooms, multi-purpose hall and kitchen).	Rehabilitation and construction of a new MCH unit at Mangombya, construction of new MCH units only at Ndimba and Michenjele, Construction of new dispensary (OPD & MCH) at Lipwale, construction of OBYS Theatre and staff houses at Mahuta and Namikupa, installation of medical gas and theatre equipment at Mahuta and Namikupa Health Centres.	Health Study in the mentioned Three Regions with detailed designs and tender documents
Contract start date	1st August, 2009	5th October, 2009	(date)
Contract duration	30 months	N/A	N/A
Variation to contract price	N/A	N/A	N/A
Escalation of contract price	N/A	N/A	N/A
Variation to contract duration	N/A	N/A	N/A
Variation to contract scope	0	N/A	None
Reasons for price changes	Extension of supervision time	N/A	None
Reasons for scope and duration changes	Time extension granted to contractors to complete works.	N/A	None