

Annual workplan CoST Bogotá 2025

Name of contact person	Carolina Gaez García			
Title, department, organization	Specialized professional, District Undersecretariat for Institutional Strengthening, General Secretariat, Office of the Mayor of Bogota			
Email and phone of contact person	cgaezg@alcaldiabogota.gov.co , +57 314 2078071 bogota@infrastructuretransparency.org			
Goals	Activities	Output	Responsible	Delivery date
1. Increase disclosure and information of Infrastructure projects in Bogota by Q2 of 2025 This will be achieved by updating the disclosure platform of CoST Bogota.	1.1 Disclosure Platform Update <ul style="list-style-type: none"> Develop a plan to update the disclosure platform on a monthly basis. Analyze and select information sources 	1 Disclosure platform with 25 projects published on the portal	Mayor office of Bogotá	April 2025
2. Improving stakeholder participation in monitoring infrastructure projects in Bogota by Q3 of 2025 This will be achieved by developing a capacity building process with different stakeholders.	2.1 Conduct training sessions on the CoST approach, OC4IDS indicators, social auditing, transparency and public ethics in infrastructure projects.	1 Action plan approved by the multistakeholder group 2 training sessions with stakeholders on transparency in infrastructure and CoST tools, to increase participation of stakeholders.	Mayor office of Bogotá	July 2025
3. Promoting Infrastructure Transparency in Bogotá by Q2 of 2025 This will be achieved by promoting tools and infrastructure projects to improve visibility and legitimacy of CoST	3.1 Promotion of CoST Bogota and Open Data. <ul style="list-style-type: none"> Organize awareness events of the CoST initiative for citizens, decision-makers, and the private sector on CoST tools and standards to increase transparency. 	1 Media Plan 10 Media Publications	Mayor Office of Bogotá	May 2025
4. Promote and build synergies with the British Embassy in Bogota and other	4.1 Promoting CoST with Partners <ul style="list-style-type: none"> Design a relationship plan with the Embassy and other stakeholders 	1 Action plan developed jointly with the British Embassy to collaborated	Mayor Office of Bogotá	August 2025

<p>international actors in Bogota by Q3 of 2025.</p> <p>This will be achieved by implementing an action plan and introduce the initiative and key actions with international stakeholders.</p>	<ul style="list-style-type: none">• Exploring possible collaborations with other multilaterals	<p>2 meetings with multilaterals to support CoST Bogota action plan</p>		
---	--	---	--	--