

Annual workplan CoST in Costa Rica 2025

Name of contact person	Marisol Castro			
Title, department, organization	Country manager, CoST Costa Rica			
Email and phone of contact person	costarica@infrastructuretransparency.org (506) 8705 0577			
Goals	Activities	Output	Responsible	Delivery date
1. Improving infrastructure transparency of public institutions in Costa Rica by Q3 of 2025. This will be achieved by adopting international standards and implementing concrete actions based on the Infrastructure Transparency Index (ITI), facilitating access to information and citizen monitoring.	1.1 Implementing the 3 rd ITI with key actors from the public sector, civil society and the private sector. <ul style="list-style-type: none"> Dissemination of findings and recommendations through events and media. Organise workshops with public entities to design specific action plans. Training on open data standards and good disclosure practices with participating institutions. Quarterly meetings with entities to monitor progress in the publication of data. Technical assistance to institutions to strengthen their information systems. 	1 Launching event of ITI 2025, 1 ITI report accessible to all sectors. 4 Quarterly monitoring reports with progress in the implementation of the ITI in the participating institutions. 2 Workshops held with institutions and civil society, with active participation of key actors. 10 publications in media to increase interaction with citizens.	Federal College of Engineers and Architects of Costa Rica society	August, 2025
2. Strength capacities in Stakeholders to increase the understanding of Infrastructure	2.1 Develop and launch an open data platform for Costa Rica according to the OC4IDS standard, to facilitate access to and use of information on infrastructure projects.	1 Open data platform operational: An open data platform based on the OC4IDS standard is available to the	Federated College of Engineers and Architects of Costa Rica society	May, 2025

Transparency in Costa Rica by Q3 of 2025. It will be achieved by delivering capacity building programmes with different stakeholders on transparency in infrastructure and the OC4IDS to recognize the value of using OC4IDS data for the publication of project information, which drives its adoption and implementation in practice.		public, allowing access to structured and updated information on infrastructure projects in Costa Rica.		
	2.2 Conduct training for representatives of the institutions participating in this first phase of the project in the OC4IDS standard, providing them with the necessary tools to improve the proactive publication of open data and strengthen transparency in infrastructure.	40 Officials trained in OC4IDS: Representatives of participating institutions have been trained in the OC4IDS standard, acquiring knowledge and tools to improve the proactive publication of open data and strengthen transparency in infrastructure.		July, 2025
3. Increasing transparency in infrastructure and open data in Costa Rica by Q4 of 2025. This will be achieved by promoting the open data platform, with a continuous flow of updated data and the progressive incorporation of new institutions, strengthening transparency in the infrastructure.	3.1 Organise meetings with institutional authorities to promote their voluntary adherence to the second phase of the open data platform project and incorporate their developing projects.	4 Institutions committed to the second phase of the project: Meetings have been held with institutional authorities, achieving the voluntary adhesion of new entities and the incorporation of their projects under development to the platform.	Ministry of Finance, Public Procurement Department	September, 2025
	3.2 Establish a collaboration agreement with the Ministry of Finance to integrate online public data into the platform, ensuring automatic and continuous updating of information.	1 Alliance established with the Ministry of Finance: An agreement with the Ministry of Finance that allows the automated integration of public data into the platform, ensuring its continuous updating and strengthening the transparency of the infrastructure.		November, 2025