

## External Annual workplan [CoST Sekondi-Takoradi] [2025]<sup>1</sup>

Name of contact person		ISAAC AIDOO		
Title, department, organization		CoST Manager, Sekondi-Takoradi		
Email and phone of contact		<a href="mailto:sekonditakoradi@infrastructuretransparency.org">sekonditakoradi@infrastructuretransparency.org</a> <a href="mailto:aidoo.isaac@yahoo.com">aidoo.isaac@yahoo.com</a> +233207196531		
Objectives	Activities	Output	Responsible partner	Delivery date
1.0 Increase transparency and accountability in public infrastructure and facilitate improvements in infrastructure	1. Conduct 2 <sup>nd</sup> Infrastructure Transparency Index (ITI) survey in Ghana at the National level	1.1.1: Ghana's ITI evaluation report 1.1.2: List of ITI action a b l e	Ghana Integrity Initiative	February - November 2025

<sup>1</sup> To be published in the CoST website and member website for accountability purpose (it can include activities related to the implementation of CoST pillars and cross cutting themes)

delivery by identifying strengths and weaknesses by December 2025	2. Organise national level and local level dissemination events of the ITI survey results in Accra and Takoradi	1.2.1: Activity report with stakeholders' commitments to take action on findings and recommendations from the ITI report	Ghana Integrity Initiative	November 2025
	3. Organise three (3) radio/TV discussions on the ITI results	1.3.1: Activity report pictures	Ghana Integrity Initiative	November-December 2025
3.0 Institutionalize transparency and accountability in public infrastructure investments among state and non-state actors at the national level	3.1 Conduct the 3 <sup>rd</sup> Independent Review on at least 14 projects using the revised CoST manual and applying the WIN framework on water and sanitation projects from Western Ghana	3.1.1: 14 projects independently reviewed 3.1.2: Independent review report and recommendations	CoST Sekondi-Takoradi	October 2025–March 2026
	3.2 Engage at least four (4) new Procuring Entities (local governments) to adopt CoST tools and implement Independent Review recommendations at the sub-national level (conduct verification, validation and follow-up on Independent Review recommendations)	3.2.1: PEs engaged and committed to CoST and implement independent review recommendations	CoST Sekondi-Takoradi MSG  CoST Sekondi-Takoradi	October–December 2025
3.0 To use local stakeholders to drive local action and infrastructure reform by December 2025	4.1 Conduct 5 infrastructure projects monitoring by the CoST District Citizens Monitoring Teams using the Electronic Infrastructure Monitoring Tool (E-IMT) in the Western Region	4.1.1: Monitoring report 4.1.2: List of actionable recommendations for PEs	CoST Sekondi-Takoradi Foundation 8-local gov't in the western	October–December 2025

	4.2 Document and publish five (5) results from the implementation of the CoST District Citizens Monitoring Teams social audit	4.2.1: Published documented results	CoST Sekondi-Takoradi Foundation	March - December 2025
	4.3 Governance: Periodic MSG meetings and reviews	4.3.1: Minutes and reports	CoST STMA	February - Dec. 2025

**Prepared by: ISAAC AIDOO, CoST MANAGER**

**Endorsed by: EUGENE FREDUA OFRI-ATTA (MSG CHAIRMAN)**

For and on behalf of CoST Sekondi-Takoradi Chapter.