

Annual workplan CoST EI Salvador 2025

Name of contact person		Julia Láinez Pineda		
Title, department, organization		Country manager Ad Honorem y Presidenta del MSG CoST EI Salvador		
Email and phone of contact person		elsalvador@infrastructuretransparency.org (503) 7747 9359		
Goals	Activities	Output	Responsible	Delivery date
1. Strengthen transparency in public infrastructure projects and citizen participation with university students and public officials in EI Salvador by Q2 of 2025. This will be achieved by conducting training sessions with university students and public officials in EI Salvador.	1.1 Conduct 3 sessions of theoretical and practical work aimed at university students of civil engineering and architecture to understand how to use transparency tools and standards in infrastructure delivery.	30 university students trained in transparency in public infrastructure.	MSG and consultant	June 2025
	1.2 Conduct a working roundtable with at least five institutions with lowest ITI 2024 scores.	At least 5 information officers trained to improve scoring by committing to provide the information requested in the ITI instruments in the next exercise.	MSG and consultant	June 2025
2. Improving accountability in public infrastructure projects in EI Salvador by Q4 of 2025. This will be achieved by implementing an assurance of public infrastructure projects executed between the period 2022 and 2024 in the departments of San Salvador Centro and San Miguel Centro.	2.1 Developing an Assurance Process in EI Salvador. <ul style="list-style-type: none"> • Select up to 10 infrastructure projects for assurance. • Conduct desk and field research to obtain information on the selected projects. • Process information collected following the Assurance Manual • Obtain the results of each project according to the CoST Assurance Manual • Layout final report and infographic • Publish results and follow up recommendations. 	1 Assurance report of 10 infrastructure projects. 1 Launching event of the Assurance report 10 publications on social media about the results of the Assurance report including info-graphic.	MSG and consultant to be hired	December 2025

<p>3. Strengthen alliances with international organisations and embassies to expand the network of support and influence in El Salvador by Q4 of 2025.</p>	<p>3.1 Organize side meetings to present CoST El Salvador 2025 action plan to Embassies and multilateral organisations.</p>	<p>3 meetings with Embassies and multilateral organisations to present the action plan and explore collaboration opportunities.</p>	<p>MSG</p>	<p>May 2025</p>
<p>This will be achieved by promoting CoST action plan with key stakeholders and project profiles to collaborate together.</p>	<p>3.2 Prepare 2 project profiles of activities subject to funding from Embassies and multilateral agencies.</p>	<p>2 collaboration agreements with Embassies or multilaterals to provide training to professionals, civil servants, students and other interested parties to strengthen their knowledge of transparency in public infrastructure.</p>	<p>MSG, Embassies and consultant to be engaged</p>	<p>May 2025</p>