

External Annual workplan Mozambique 2025¹

Name of contact person Title, department, organization	Agnes Pedro Sitoe Civil Engineer, Planning and Cooperation, Road F	und			
Email and phone of contact person	agnes@fe.gov.com & mozambique@infrastructuretransparency.org				
Goal	Activities	Output	Responsible	Delivery date	
1. Enhance transparency by increasing disclosure of public infrastructure projects of in Mozambique by Q2 of 2025. This will be achieved through the development of an information platform using the CoST OC4IDS.	 1.1. Develop an infrastructure projects disclosure platform in Mozambique. 1.2. Populate the disclosure platform with infrastructure data from the roads sector across the country. 1.3. Engage government to approve a Formal Disclosure Mandate (FDM) to facilitate transparency in the delivery of public infrastructure projects. 1.4. Organize a half day high level meeting to launch the disclosure portal. 1.5. Conduct awareness raising campaigns through radio and TV adverts, social media videos to popularise the disclosure platform. 	 1 disclosure portal developed and published 1 Formal Disclosure Mandate issued 1 Half Day high level meeting held to launch disclosure portal 1 Media report on awareness raising events. 1 hackathon for young people held. 	Road Fund Mozambique CoST Mozambique Secretariat	June 2025	

¹ To be published in the CoST website and member website for accountability purpose (it can include activities related to the implementation of CoST pillars and cross cutting themes)

	 1.6. Conduct a hackathon to interest young professionals in developing solutions that help promote data use in the sector. 1.7. Hold 4 regional debates to promote disclosure of data through the platform. The debates will also discuss challenges to improve publication and use of infrastructure disclosure (prioritise regions where WB projects are being implemented as a way of influencing interest – Nampula and Zambezia) 	4 regional dialogues on data disclosure conducted.		
2. Promote accountability of public infrastructure projects to increase performance in climate crisis communities in Mozambique by Q2 of 2025. This will be accomplished by	 2.1. Identify and train a Team of Assurance professionals to undertake the Assurance process. 2.2. Conduct an assurance process on 10 infrastructure projects spread across the climate crisis communities in Mozambique. 2.3. Organize a high-level multi-stakeholder event to launch and discuss the Assurance findings. 	 3 Assurance team members trained. 3 projects reviewed under assurance 1 Assurance report published 1 High level stakeholder event held to publish the assurance report. 	Road Fund Mozambique CoST Mozambique Secretariat	May 2025
implementing the CoST Assurance/independent review guidance notes and manuals to review selected projects from communities that have been affected by cyclones.				