

Annual workplan CoST Sekondi-Takoradi 2025

Name of contact person		ISAAC AIDOO		
Title, department, organization		CoST Manager, Sekondi-Takoradi		
Email and phone of contact person		sekonditakoradi@infrastructuretransparency.org aidoo.isaac@yahoo.com +233207196531		
Goal	Activities	Outputs	Responsible	Delivery date
1. Increase transparency and accountability in public infrastructure and facilitate improvements in infrastructure delivery in Ghana by identifying strengths and weaknesses by Q4 of 2025. This will be accomplished by publishing the first National Infrastructure Transparency Index report and implementing the OGP National Commitments on Infrastructure Transparency and the OC4IDS.	1.1 Conduct 2 nd Infrastructure Transparency Index (ITI) in Ghana at the National level	1.1.1: 1 Ghana's ITI evaluation report 1.1.2: 1 List of ITI actionable recommendations	Ghana Integrity Initiative	February-June 2025
	1.2 Organise one national level and one local level dissemination events of the ITI survey results in Accra and Takoradi inviting the OGP community and evaluated Procurement Entities.	1.2.1: 1 Activity report with stakeholders' commitments to take action on findings and recommendations from the ITI report	Ghana Integrity Initiative	June 2025
	1.3 Organise three (3) radio/TV discussions on the ITI results	1.3.1: 1 Media report about three radio/TV discussions held	Ghana Integrity Initiative	June-September 2025
	1.4. Implement Ghana National infrastructure transparency commitments developed under the OGP 1.4.1 - Develop and launch a centralized open-data platform for real-time infrastructure project disclosure for the road sector. 1.4.2-Develop standardized infrastructure data disclosure manual for Ghana 1.4.3 -Integrate the Ghana Electronic Procurement System (GHANEPS) with OC4IDS for real time project disclosure 1.4.4 -Train 100 officials of procuring entities, CSOs, Private Sector and Media on standardized data disclosure processes and data usage.	1.4.1.1: 1 functional, centralized roads and flagship health infrastructure open-data platform/dashboard established 1.4.3.1: 1 procurement platform (GHANEPS) integrated with OC4IDS for real time project disclosure established 1.4.4.1: 20 public officials trained and are publishing data. 1.4.4.2: 80 CSO, Private sector actors and media trained on data usage and accountability	Public Sector Reform Secretariat (National OGP Secretariat) Ghana Integrity Initiative Public Procurement Authority	March-December 2025
2. Improve infrastructure data openness and accountability by aligning the disclosure portal with	2.1 Implement OC4IDS Sustainability Modules in Sekondi-Takoradi subnational level. 2.1.1: Organize stakeholders' engagement and train 50 procuring entities staff, contractors, and CSOs on new data requirements.	2.1.1: 78 sustainability data points integrated 2.1.1.1: 50 stakeholders trained on the new data requirements	CoST Sekondi-Takoradi Foundation	June–December 2025

OC4IDS Sustainability Modules in Sekondi Takoradi within Q4 of 2025. This will be achieved by updating the disclosure platform in STMA and piloting it with high impact project.	2.1.2: Update the Sekondi-Takoradi disclosure portal and E-IMT to capture sustainability metrics. 2.1.3: Automate data collection from project implementers. 2.1.4: Pilot with high-impact projects (e.g., Takoradi market reconstruction project, Port Expansion etc.). 2.1.5: Publish dashboards highlighting sustainability outcomes.	2.1.2.1: Disclosure portal and E-IMT upgraded with sustainability metrics. 2.1.2.2: 1 Published dashboards with sustainability outcomes.	8-local gov't in the western region Public Sector Reform Secretariat (OGP Secretariat)	
3.Promote accountability mechanisms in public infrastructure investments among stakeholders at the national level by Q4 of 2025. This will be accomplished by conducting an Assurance process and business integrity initiatives amongst government procurement entities and the private sector.	3.1 Conduct and publish Assurance report on 10 projects at the national level	3.1.1: 10 projects assured 3.1.2: Independent review report and recommendations	Public Sector Reform Secretariat (OGP Secretariat) Ghana Integrity Initiative	August–December 2025
	3.2 Engage at least five (5) Procuring Entities to adopt CoST tools and implement assurance recommendations at the national level (conduct verification, validation and follow-up on assurance recommendations).	3.2.1: 5 PEs engaged and committed to CoST and implement assurance recommendations	Public Sector Reform Secretariat (OGP Secretariat) Ghana Integrity Initiative	August–December 2025
	3.3 Train 100 national level Procuring Entities and Private Sector actors on enhancing business integrity, value for money in infrastructure procurement process and importance of transparency in infrastructure delivery.	3.3.1: 2 training reports (including insights from the trainees on level of knowledge uptake) 3.3.2: 100 PEs and Private sector in the construction sector trained	CoST Sekondi-Takoradi Foundation. Ghana Institute of Professional Engineers.	September–December 2025
4.Strengthen citizen participation in monitoring public infrastructure performance by Q3 of 2025 in Sekondi-Takoradi. This will be accomplished by using the Electronic Infrastructure Monitoring Tool to conduct social audits.	4.1 Monitor 10 infrastructure projects using the Electronic Infrastructure Monitoring Tool (E-IMT) in the Western Region of Ghana.	4.1.1: 5 of oST District Citizens Monitoring Teams present a report on the performance of 10 infrastructure projects. 4.1.2: 1 report listing actionable recommendations for PEs.	CoST Sekondi-Takoradi Foundation 8-local gov't in the western region	April-October 2025
	4.2 Document and publish five (5) results from the implementation of the CoST District Citizens Monitoring Teams social audit recommendations	4.2.1: 5 published documented results	CoST Sekondi-Takoradi Foundation	February-August 2025

Prepared by: ISAAC AIDOO, CoST MANAGER

Endorsed by: EUGENE FREDUA OFRI-ATTA (MSG CHAIRMAN)

For and on behalf of CoST Sekondi-Takoradi Chapter;